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Overview
• ECOS Update

– 2007 Accomplishments
– 2008 Accomplishments & Plans
– 2009 Plans

• WBSCM Update
– Project Overview
– Progress 2007
– Plans 2008 / 2009
– Stakeholder Change Management
– Stakeholder Involvement

• Questions
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ECOS 2007 Accomplishments

• Architecture
– Migrated to USDA National Information 

Technology Center (NITC) hosting facility
– Upgraded all servers – faster, more capacity
– Deployed & tested disaster recovery site

• Security
– Completed Certification & Accreditation

• Acceptance of Rules of Behavior
• Government Computer Site warning
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ECOS 2007 Accomplishments

• Software Releases
– 4 software maintenance releases

• Reporting & data extracts
• Recall and Complaint functions
• National Warehouse distribution program support
• Formal Co-Op structure introduced
• Entitlement management enhancements
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ECOS 2008 Accomplishments
• Disaster Recovery testing completed
• Software maintenance release

– Upgraded reports
– Corrected issues

• Notice to Deliver extract
• Transfers with & without entitlement

– Improved catalog function
• Survey filter flag

– National Warehouse distribution program support
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ECOS 2008 Plans

• Software maintenance releases
– Slow the pace – prepare for WBSCM
– Limit the number and scope of changes

• Fix issues, minor updates
• New functions limited to business critical items

– Hold & Recall notifications
– National Warehouse distribution program

» Enhance Hold & Recall case management
» Complaints
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ECOS 2009 Plans

• End scheduled software maintenance 
releases
– Resolve high impact production issues

• Prepare ECOS data for migration to 
WBSCM

• Disaster Recovery testing
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WBSCM Project Overview
• Scope

– Build an integrated system supporting domestic and 
international food assistance programs

• Replace Processed Commodities Inventory Management 
System (PCIMS) and satellite systems

• Why do this?
– Replace old architecture
– Integrate applications supporting commodity 

programs
– Standardize business processes
– Streamline administration tasks and stakeholder 

interactions 
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Who Is Impacted? 
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WBSCM Solution
• Implement a Commercial Off The Shelf (COTS) 

Product
– Provide Enterprise Resource Planning (ERP) & 

Supply Chain Management (SCM) capabilities
– Implement COTS product best practices

• Phased deployment
– Phase One - fulfillment, finance and procurement
– Phase Two - planning and refinement of Phase One 

items
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Search and
Selection

• Business 
Requirements 
Definition

• RFIs, RFPs
• Product 

Evaluations & 
Selection

0
Strategy

&
Selection

0
Strategy

&
Selection

Requirements, 
Contract

• Scoping
• Team Setup
• Project Kick-

off
• Planning & 

Budgeting

1
Project
Kick Off

1
Project
Kick Off

Detail Design 
Specifications

(Blueprint)

• Process Design
• Configuration Design
• RICEFW Functional 

Design
• Data Mgmt Plan
• Training & 

Communication Plan
• Technology Design
• Planning & 

Budgeting

2
Design

2
Design

Step by step 
process

Leads to strong 
structure

• Configuring
• RICEFW Tech Spec
• Building:

• Processes
• Training
• Programs
• Technology

• Testing
• Go-live Planning
• Communicating

3
Build /
Test

3
Build /
Test

Final Walk 
Through

• Acceptance Testing
• Training
• Planning & 

Budgeting
• Communicating
• Production Cutover!

4
Deploy

4
Deploy

Moving in!!

• Go-live!
• Monitoring
• Final Revisions
• Support

5
Go Live

5
Go Live

A Home Building Analogy

How Are We Doing It?
We are hereWe are hereWe are here

WBSCM RELEASE 1 PROJECT 
PHASES 2009
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WBSCM Progress 2007

• Validated requirements
• Selected the COTS Product
• Initiated design sessions

– Define business scenarios
– Identify RICEFW elements
– Identify cross-functional integration points

• Establish technical architecture
– Hardware, software and security

Reports

Interfaces

Conversion

Extensions

Forms

Workflow
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WBSCM Plans 2008/2009
• Complete design sessions
• Establish data standards

– Develop data management strategy
• Implement and test data conversion, cleansing and migration

• COTS configuration and RICEFW development
• Develop system interfaces and file 

upload/download capabilities
– Test format and transmission changes with partners

• Coordinate and validate external system 
changes
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WBSCM Plans 2008/2009
• Establish training strategy

– Deliver training
• Convert existing data

– Migrate to WBSCM transactional database
And

– Migrate to Business Intelligence (BI) warehouse
• Go-Live with Production WBSCM
• Decommission PCIMS, ECOS and other satellite 

systems – 2009
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Our Expected Benefits
For USDA
• One standardized, integrated, 
transparent, and efficient end-to-end 
process for U.S. supply chain 
management

• Built-in best practices for procurement, 
financial management, supply chain 
mgmt

• Automated, useful reports and easy 
generation of non-standard reports

• Single, authoritative, timely, easy-to-
access source of data

• Automated, paperless workflow with 
few manual processes and reduced 
hand-offs

For Our Stakeholders
• Enhanced reporting capabilities for 
standard and ad hoc reports

• Data elements streamlined (i.e., 
eliminate duplication)

• Access to real time transaction 
data.  No delays awaiting batch 
updates.

• Shipping notices supplied by 
Vendors so Receivers will know 
product is on the way

• Shipment receipts will initiate 
Over/Short/Damaged processing

• Existing ECOS capabilities will be 
maintained or improved
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Order Entry - Customer Catalog
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Order Entry – Order Entry
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Order Entry – Order Confirmation
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WBSCM Stakeholder Change 
Management

Terminology

Current New
Requisition Sales Quote

Delivery Order Sales Order
Notice to Deliver Purchase Order
Commodity File Item Master

Entity Ship To Location
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WBSCM Stakeholder Change 
Management
Data Conversion

Current New
Assigned Commodity Code

Axxx / Bxxx
System Generated Number

33
Assigned Smart DO Number

Axxx123J001
System Generated Sales 

Order Number 
5000041

Assigned SDA Number System Generated Customer 
Number

Assigned Entity Code Number System Assigned Ship To 
Number
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WBSCM Stakeholder Change 
Management
Data Conversion

• Data changes affect on stakeholder systems
– Data characteristics

• Alpha-numeric to numeric data
• Data field lengths

– Usage
• Sorting, Grouping, Filtering & Reporting

– Data extraction, cleansing, migration to conform with 
WBSCM

• Data change affects on stakeholders
– Adapting to new terminology
– Adapting to new data values 
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WBSCM Stakeholder Change 
Management

Interfaces
• WBSCM will support current data sharing

– Data changes may impact existing usage
– Data file definition may change
– Extraction and upload process may change

• ECOS report CSV file format
– SAP has similar function
– Solution TBD
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WBSCM Stakeholder Change 
Management

Reports
• Maximize use of SAP standard reports 

– Review and map existing reports
– Utilize SAP data sharing capabilities for manipulation and 

analysis
• Interactive reports

– Implement usage on a limited basis
– Allow user to query database, make and save changes

• Ad hoc reporting capability
– Great improvement over existing report capability
– Some system performance risk
– Data structure and relationship knowledge 
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WBSCM Stakeholder Change 
Management

Security
• Implement USDA eAuthentication IDs

– Assessing WBSCM solution
• Level One – self registration
• Level Two – identity verification

– eAuth ID mapped to WBSCM ID & roles
– Logon will be validated with eAuth servers

• eAuth ID allows access to all USDA sites
– Provided they use eAuth services
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WBSCM Stakeholder Change 
Management

Training
• Establishing training strategy and schedule

– Conducted within 3 months of go-live
• Level of Effort

– 300 SDA, ITO & Industry organizations
– 4,000 RA organizations
– 8,000 users
… and growing

• Delivered by USDA to State & State to RA  
– Online training classes
– WBSCM online reference tools
– Lecture Style
– Live Meeting presentations
– Hands on with training server if best solution
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WBSCM Stakeholder Change 
Management

Training
• WBSCM design similarity to ECOS

– Focus on process and navigation differences
• SAP usage

– Familiarize users with SAP characteristics
• Presentation
• Application button usage and function
• Search / Selection / Confirmation / Cancellation 

actions
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WBSCM Stakeholder Involvement
• Time to engage

– Request creation of ACDA committee for WBSCM 
communication & coordination

• Review needs for Stakeholder Systems & 
Processes
– Identify impacts to existing plans & schedules
– Identify data retention requirements
– Establish data conversion strategy including testing 

period
– Establish training timeline for your users
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WBSCM Stakeholder Involvement
• Communicate with FNS – questions, concerns, 

issues
– Todd Griffith – FNS WBSCM Data Management & 

Interfaces Lead
• 703-305-7506
• todd.griffith@fns.usda.gov

– Shirley Roberts – WBSCM Fulfillment Functional Area 
Lead

• 703-305-2653
• shirley.roberts@fns.usda.gov

– Dennis Sullivan – FNS WBSCM Project Manager
• 703-305-0188
• dennis.sullivan@fns.usda.gov

mailto:todd.griffith@fns.usda.gov
mailto:shirley.roberts@fns.usda.gov
mailto:dennis.sullivan@fns.usda.gov
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Questions?
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